

WP5: MOBILITY OF STUDENTS AND STAFF, TRAINING OF PhD STUDENTS AND STAFF

Task 1. Staff and students mobility organization

- proposals for PhD students and staff exchange, research topics and potential mentorship (**Due date 15.11.2019**)

Task 2. Organizing training for mentors (Due date 15.12.2020)

Task 3. Organizing training for project proposal writing – **PROPOSED BUT NOT ELIGIBLE** (Due date 15.12.2020)



3rd meeting on 598444-EPP-1-2018-1-HR-EPPKA2-CBHE-JP project " Harmonization and Innovation in PhD Study Programs for Plant Health in Sustainable Agriculture –HarISA "

Belgrade, 27th - 29th October, 2019

WP5: Introduction - available sources for **MOBILITY - STUDENTS**

STUDENTS Research activity	EU Partners	Non EU Partners
No. of students	10 (2/Institution)	18 (2-3/Institution)
No. of days in partner institution	30 (per student)	90 (per student)



WP5: Introduction - available sources for **MOBILITY - TEACHERS**

TEACHERS Research & teaching activity	EU Partners	Non EU Partners
No. of teachers	15 (3/Institution)	14 (2/Institution)
No. of days in partner institution	14 (per person)	21 (per person)



WP5: MOBILITY PLAN FOR PhD STUDENTS AND STAFF

Task 1. WP3 and WP5 will jointly make proposals for PhD student and staff exchange, research topics for PhD thesis and potential mentorship.

Mobility plan will be prepared and published on the web page. (Due date 15.11.2019)

Task 2. Student and staff mobility implemented. (Due to date 15.10.2021)

